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AHFC PLANNING AND PROGRAM DEVELOPMENT

D6. QUARTERLY PROJECT STATUS REPORT FORM

1. Enter Your Grant ID: THP-20-BSS-1

2. Report Type:Quarterly 3. Reporting Pericd: From: 7/1/20 To: 9/30/20

4. Part A - Provide a brief summary of all work completed during this period, including, but not limited to,
installation of Energy Star Appliances. If work involved disturbance of potentially hazardous materials,
please attach additional information on work performed with a signed affidavit from an engineer certifying
compliance with OSHA, EPA, and NIOSH.

This status report covers project activity form 7/1/20 to 9/30/20. All matterials for this project arrives
on site via Bering Pacific barge. The contractors, Congdon Construction arived onsite around Aug 1'st
and began construction of theteacher-housing triplex. By the end of Sept the foundation was built. The
triplex was framing was completed and all exterior siding and rofing was installed. Also the electrician
and plumber completed their rough-in work. By the end of Sept all doors and windows had been
installed and the contractors were beginning to install the drywall. The project is going extremely well
and is on schedule to be completed by mid Dec 2020. The PUR inspection are being performed by
certified Rudy Rudisel.

Part B - You are required to provide photos electronically of the project, before, during and after
construction. Please identify the appropriate items below and provide a description for each photo you
are submitting, ie, "Southeast corner of project site, looking east".

I am providing photos of project: During Construction

Part C - Have there been any changes to your current project schedule? Please submit a revised
Project Schedule Form and explain below:

No Changes, we are fortunate that covid travel restriction havent hampered the progress on this
project.

Important!: Please note that if your project completion date is expected to be later than the Period of
Performance for your Grant Agreement, you may need to request a grant extension to AHFC. Do not wait
to do this! AHFC must receive this request, at least 30 days before the period of performance ends on
your Grant Agreement.

Part D - Report any substantial changes to the following:

1. Project Costs (changes by more If Yes provide a.revised Development Cost

_ tenit%ofbudgety N  pataform
2. Development Team No If Yes provide a revised Development
Team Data Form
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3.  Project Funding Sources and - WEE Yes prow_d' a.revnsed Sources of Funds
Amounts (changes by more than 4 No_‘_”' :
10% of budget) it T " s i
Part E - ADA/504 Compliance Summary - If your project is reqmred to meet ADA/504 Accessnblhty
Requirements (Exhibit 1 of your grant agreement), you must provide a summary of progress for

installation of ADA/504 accessibility features below:

Enter Narrative Here

Grantees must also provide photographs that document their progress in installing
ADA/504 features. Photographs must be provided at completion of exterior framing, completion of
interior framing, and when construction is complete, before occupancy.

I am providing photos of installed ADA/504 accessibility features:

At completion of exterior framing
At completion of interior framing
[] At completion of construction before occupancy

Part F: Final Report. Complete this section only if you have completed the project and the grant
contains Denali Commission Funding:

Total Project Expenditures:

Administrative and Overhead $0.00
Freight $0.00
Labor $0.00
Materials $0.00
Other $0.00
Planning and Design $0.00
Total: $ 0.00
Grantee Name and Title AHFC‘ _'I?(Ogrefni?‘ Manager e

Grantee Signature Date
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3. Project Funding Sources and - i s i
Amounts (changes by mare than L No ik
10% of budget)
Part E - ADA/504 Compliance Summary - If your prOJect is requ:red to meet ADA/504 Acce55|b|hty
Requirements (Exhibit 1 of your grant agreement), you must provide a summary of progress for
installation of ADA/504 accessibility features below:

Yes prowde a rewsed Sources af Funds

Enter Narrative Here

Grantees must also provide photographs that document their progress in installing
ADA /504 features. Photographs must be provided at completion of exterior framing, completion of
interior framing, and when construction is complete, before occupancy.

I am providing photos of installed ADA/504 accessibility features:

At completion of exterior framing
D4 At completion of interior framing
[[] At completion of construction before occupancy

Part F: Final Report. Complete this section only if you have completed the project and the grant
contains Denali Commission Funding:

Total Project Expenditures:

Administrative and Overhead $0.00
Freight $0.00
Labor $0.00
Materials $0.00
Other $0.00
Planning and Design $0.00
Total: $ 0.00

Grantee Namme and Title AHFC ProgramManager
Ganx éz—kf/!w/g”@f e e
f3§55 DO vecter of Fecdifes

Grantee Signature Date AHFC. .Srgnatu )
wlslzo
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